
This action is to approve changes in work and the increased contract amount for a public works 
construction contract for Construction of Well No. 27-7 and Sun Village Pump Station Upgrades 
(Pressure Zone 3056 System Upgrades) in the unincorporated community of Littlerock.

SUBJECT

August 11, 2009

The Honorable Board of Supervisors

Dear Supervisors:

County of Los Angeles

383 Kenneth Hahn Hall of Administration

500 West Temple Street

Los Angeles, California 90012

CHANGES IN WORK FOR A PUBLIC WORKS CONTRACT
CONSTRUCTION OF WELL NO. 27-7 AND SUN VILLAGE PUMP STATION UPGRADES

(PRESSURE ZONE 3056 SYSTEM UPGRADES)
UNINCORPORATED COMMUNITY OF LITTLEROCK

(SUPERVISORIAL DISTRICT 5)
(3 VOTES)

Acting as the governing body of the Los Angeles County Waterworks District No. 40, Antelope 
Valley, find that the requested changes in work have no significant effect on the environment and 
approve the increased contract amount and the changes for Project ID No. WWD4027003 - 
Construction of Well No. 27-7 and Sun Village Pump Station Upgrades (Pressure Zone 3056 System 
Upgrades), to drill and equip a new water well, in the unincorporated community of Littlerock, being 
performed by Bakersfield Well and Pump Company, for additional system upgrades, with an 
increase in the contract amount of $105,000.

IT IS RECOMMENDED THAT YOUR BOARD:
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August 11, 2009

The Honorable Board of Supervisors

The purpose of the recommended action is to obtain the County of Los Angeles Board of
Supervisors' (Board) approval for the changes in public works contract in support of the timely
completion of the project while avoiding delays and the potential for claims.  The descriptions of the
changes, estimated costs, and the necessary time extensions are listed in the enclosure.

The Director of Public Works (Director) or her designee has been authorized by your Board to order
changes in work up to $10,000 for construction contracts.  Enclosed for your authorization are
changes in work in excess of the Director's delegated limit, which are required to complete the
project.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

Implementation of Strategic Plan Goals

These changes in work will have no impact to the County General Fund.

The estimated change order amount for this contract is an increase of $105,000.

Sufficient funds are available in the Board-approved appropriations for the project to cover the costs
of the requested changes.  Detailed cost breakdowns for the changes, together with contract cost
summaries, are included in the enclosure.

If these changes in work are not approved, contract completion will be delayed and increased costs
incurred.

FISCAL IMPACT/FINANCING

The contract for the construction of public works improvements was awarded by your Board to a 
responsible contractor with the lowest responsive bid in accordance with the California Public 
Contract Code, your Board's directives, and as recommended by the Director of Public Works.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The changes in work as described above and in the enclosure do not change any conditions which 
resulted in the original environmental findings.

ENVIRONMENTAL DOCUMENTATION
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August 11, 2009

The Honorable Board of Supervisors

Respectfully submitted,

GAIL FARBER

Director

Chief Executive Office (Lari Sheehan)
County Counsel
Executive Office
Office of Affirmative Action Compliance

c:
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Enclosures

The contract provides that the contractor be compensated for the work resulting from changes to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosure.

CONTRACTING PROCESS

Approval of the requested changes by your Board will ensure the timely completion of work under 
the contract and result in complete and usable facilities.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

CONCLUSION
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CHANGE IN WORK (AUTHORIZE) 
August 11, 2009 
 
 
 
PROJECT ID NO. WWD4027003 - CONSTRUCTION OF WELL NO. 27-7 AND  
SUN VILLAGE PUMP STATION UPGRADES (PRESSURE ZONE 3056 SYSTEM 
UPGRADES) (in the unincorporated community of Littlerock), Supervisorial District 5  
Contractor:  Bakersfield Well and Pump Company 
 
Project Description: 
 
Drilling and equipping a new water well and other appurtenant work. 
 
Change in Work: 
 
Additional System Upgrade $105,000.00 
 
Description of Change: 
 
At the completion of the well testing, it was determined that the pumping capacity of the 
new well was much higher than expected.  The flow rate was twice the flow rate of the 
old well.  In order to maximize the capacity of the new well, it will be necessary to 
upgrade the existing system including installing a larger size pump and motor; 
constructing additional 8- and 12-inch piping; and installing a new concrete vault, a flow 
meter, and other valves. 
 
The cost for these changes were negotiated as provided in Subsection 3-2 of the 
contract specifications. 
 
Ninety additional working days will be required because of this change. 
 
Financial Information: 
 
Funding for this change in work is included in the Fiscal Year 2009-10 Accumulative 
Capital Outlay Fund of Waterworks District No. 40, Antelope Valley. 
 
Revised Contract Amount: 
 

Original contract amount $1,030,372.00 
        Changes in work previously approved  
     by your Board  19,494.22 

Change in work to be authorized      105,000.00 
 

Revised contract amount $1,154,866.22 
 
 Percent total change to original contract amount 12.1% 
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